

March 31, 2003

DRAFT—PRELIMINARY—DRAFT

Draft 90-Day Schedule for TBL's Congestion Management 7(1) Rate Case

16-Apr	Wednesday	FRN to DC for publication
23-Apr	Wednesday	FRN Published
23-Apr	Wednesday	Ex Parte Beings
28-Apr	Monday	Motions to Intervene Due by Noon
29-Apr	Tuesday	Scheduling Conference

30-Apr Wednesday Prehearing Conference/BPA files Direct Case/Initial Proposal (*Hearing officer required*)

2-May	Friday	Clarification
6-May	Tuesday	Motions to Strike
6-May	Tuesday	Data Request Deadline
12-May	Monday	Answers to Motions to Strike
12-May	Monday	Data Response Deadline

13-May Tuesday Parties File Direct Case

14-May	Wednesday	Clarification	(PBL Cross Examination 5/15/16/2003)
19-May	Monday	Motions to Strike	
19-May	Monday	Data Request Deadline	
23-May	Friday	Answers to Motions to Strike	
23-May	Friday	Data Response Deadline	

28-May Wednesday Litigants File Rebuttal

28-May	Wednesday	Close of Participants Comments
30-May	Friday	Clarification
3-Jun	Tuesday	Motions to Strike
3-Jun	Tuesday	Data Request Deadline
9-Jun	Monday	Answers to Motions to Strike
9-Jun	Monday	Data Response Deadline
12-Jun	Thursday	Cross Examination (<i>Hearing officer required</i>)
13-Jun	Friday	Cross Examination (<i>Hearing officer required</i>)

18-Jun Wednesday Initial Briefs Filed

23-Jun	Monday	Oral Argument (<i>Hearing officer required</i>)
4-Jul	Friday	Holiday
7-Jul	Monday	Draft ROD Issued
14-Jul	Monday	Brief on Exceptions
21-Jul	Monday	<i>Hearing officer to certify the official record (Note: Hearing officer does not have to be in Portland to certify the record.)</i>
22-Jul	Tuesday	Final ROD
23-Jul	Wednesday	90 days from FRN
15-Aug	Friday	FERC filing

DRAFT—PRELIMINARY—DRAFT